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SECTION 01 11 00 

SUMMARY OF WORK 

PART 1 GENERAL 

1.01 SUMMARY 

A. The Contractor shall provide facilities, plans, equipment, materials, labor, overhead, 

administration, and profit to satisfactorily construct and perform the Work. The following 

general summary of activities associated with the Work does not limit the Contractor’s 

responsibility to provide a complete and usable installation in accordance with the 

Contract, Plans, Specifications, and Construction Drawings, hereinafter referred to as the 

Contract Documents. This summary provides the general sequence of construction 

activities. The Contractor’s schedule showing the proposed sequence of operations shall 

be provided with the Contractor’s bid and will be reviewed and approved by the Owner’s 

Representative prior to the start of work, as outlined in Section 01 32 00. 

1. Planning and Administration:  

a. Attend the preconstruction site walk; 

b. Conduct a Process Hazard Analysis and Risk Assessment;  

c. Prepare the required project Plans and Submittals for review and acceptance 

in accordance with Section 01 33 00; and  

d. Obtain all necessary local, state, and federal permits (excluding those 

obtained by the Owner), licenses, and approvals in accordance with Section 

01 41 00. 

2. Pre-Construction Activities:  

a. Verify sediment and erosion controls measures installed by others are still 

functioning, or repair in accordance with Section 01 57 13 and the 

Construction Drawings;   

b. Mobilize Contractor's construction equipment to the Site; 

c. Conduct survey of underground utility locations; 

d. Relocate storage boxes servicing monitoring wells away from the asphalt 

pad and convert any wells needed to flush-mount according to the 

Construction Drawings. Storage boxes shall be handled in accordance with 

Section 31 10 00; 
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e. Conduct photographic survey of bulkheads at low tide according to Section 

31 41 16; 

f. Conduct initial survey of the Staging Site according to Sections 31 10 00 and 

01 71 23; 

g. Install optical survey markers along the existing bulkheads and conduct a 

baseline survey prior to installation of the bulkhead support system 

according to Section 01 71 23 and Section 31 41 16; and 

h. Protect site features as shown on the Construction Drawings and according 

to Sections 31 10 00 and 35 20 23.13; 

i. Complete Baseline Building Conditions Assessments, according to Section 

02 22 00;  

3. Construction Activities: 

a. Maintain and inspect sediment and erosion controls according to the 

Construction Drawings, the Stormwater Pollution Prevention Plan (SWPPP) 

and Section 01 57 13; 

b. Cooperate with other parties and implement environmental controls in 

accordance with Section 01 57 19;  

c. Prepare Staging Site to support dredging and capping operations and water 

treatment, including closing a portion of Huntington Street and installing 

temporary utilities as needed and as indicated in Sections 01 41 00, 01 51 00, 

31 10 00, and 44 08 40 and the Construction Drawings; 

d. Maintain Site order and cleanliness in accordance with Section 02 51 19;  

e. Install sediment and floatables containment just inside the 4th Street Turning 

Basin in accordance with Section 02 60 16 and the Construction Drawings; 

f. Perform access channel dredging in the 4th Street Turning Basin as indicated 

in Section 35 20 23.13 and the Construction Drawings; 

g. Install bulkhead support along the existing bulkheads in the 4th Street 

Turning Basin and conduct bulkhead monitoring in accordance with Sections 

31 41 16 and 31 51 13 and the Construction Drawings;  

h. Perform Phase I dredging (Dredging of Soft Sediment), Phase II dredging 

(Dredging of Targeted Native Alluvial Removal Areas), and Phase III 

dredging (Dredging of Sediments Beneath the 3rd Avenue Bridge) in 

accordance with the Construction Drawings and Section 35 20 23.13. 
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Manage sediment resuspension according to Section 02 60 16 and provide 

temporary environmental controls according to Section 01 57 19;  

i. Manage, clean, transport, and dispose of debris collected during dredging in 

accordance with Sections 35 20 23.13 and 02 51 19; 

j. Manage cultural resources in accordance with Sections 35 20 23.13 and 02 

51 19 and the Construction Drawings;  

k. Maintain, protect, and install temporary utilities in accordance with Section 

01 51 00; 

l. Water requiring water treatment shall be transported to the Dredge Water 

Treatment System for treatment and discharge in accordance with Sections 

02 51 19, 35 20 23.13 and 44 08 40;  

m. Solidify/stabilize dredged sediment in-barge or at an offsite processing 

facility in accordance with Section 02 51 19. Thermally treat dredged 

sediment offsite if required for beneficial reuse. Transport processed dredged 

material to a beneficial use end-placement facility;   

n. Backfill selected dredged areas of the 4th Street Turning Basin in accordance 

with Sections 35 20 23.13 and 35 43 00 and the Construction Drawings; and  

o. Cap dredged sections of the 4th Street Turning Basin in accordance with 

Section 35 43 00 and the Construction Drawings.  

4. Post-Construction Activities: 

a. Conduct photographic survey at low tide of the bulkheads in accordance with 

Section 31 41 16; 

b. Conduct post-construction building condition assessments in accordance 

with Section 02 22 00;  

c. Conduct after dredge (AD) hydrographic surveys of the 4th Street Turning 

Basin, including surveys beneath the 3rd Avenue Bridge, in accordance with 

Sections 01 71 23 and 35 20 23.13;  

d. Conduct cap surveys of the 4th Street Turning Basin, including verification 

of placement beneath the 3rd Avenue Bridge, in accordance with Sections 01 

71 23 and 35 43 00; 

e. Conduct final or as-built surveys of the Staging Site according to Sections 

31 10 00 and 01 71 23; 
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f. Remove sediment and floatables containment from the 4th Street Turning 

Basin in accordance with Section 02 60 16; 

g. Conduct final site inspection and project close-out activities in accordance 

with Section 01 78 00; 

h. Remove from the Site all equipment, trailers and other appurtenances which 

may have been brought to the Site; and 

i. Remove or dispose of unused materials from the Site in accordance with 

Section 02 51 19.  

5. Maintain asphalt pad, drainage features, utilities, access roads, signs, and gates at 

the Staging Site until acceptance of construction by the Owner’s Representative.  

Contractor is required to maintain site gate access control (i.e., staff guard booths) 

for the duration of Work.   

6. Remove, transport and dispose of materials and debris associated with sediment 

and erosion controls in accordance with Section 02 51 19 and as directed by the 

Owner’s Representative.  

7. Restore Staging Site to pre-construction conditions in accordance with Section 01 

78 00.  

1.02 RELATED SECTIONS 

A. All specifications, Construction Drawings, and Contract Documents are related to this 

Section.  

1.03 CONTRACTOR'S DUTIES 

A. The Contractor shall prepare and obtain approval from the Owner’s Representative for 

Plans and Submittals required by these Specifications and as listed in Section 01 33 00. 

B. The Contractor shall obtain necessary local, state, and federal building, construction, and 

operating approvals, permits, and consents, excluding those obtained by the Owner in 

accordance with Section 01 41 00.  

C. The Contractor shall start, construct, and complete the project in accordance with the 

approved Plans, Specifications, and Construction Drawings. 

D. The Contractor shall establish means of, and techniques and procedures for, constructing 

and otherwise executing the project. 

E. The Contractor shall comply with Section 01 41 00 and all applicable local rules, 

ordinances, regulations, and all authorities having jurisdiction over the Work.  
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F. The Contractor shall maintain order, safe practices, and proper conduct at all times 

among Contractor's employees and shall comply with Section 01 35 29.  

G. The Contractor shall be responsible for Site security and shall maintain Site gate access 

control throughout the Work as specified in Section 31 10 00.   

H. The Contractor shall coordinate activities of suppliers and subcontractors, performing or 

supplying materials for the Work.  Work performed by subcontractors for the Contractor 

shall be the responsibility of the Contractor. Products will be in accordance with Sections 

01 60 00 and 01 55 29.  

I. The Contractor shall perform the Work as specified and in a timely manner and in 

accordance with Section 01 32 00. 

J. The Contractor shall coordinate with other parties according to Section 01 57 19 and this 

Section. Environmental controls and contingency plans shall be implemented according 

to results of monitoring performed by other parties as described in Section 01 57 19. 

K. The Contractor is responsible for repairing damages to any existing features in the Canal 

or on the Staging Site caused by the Contractor at no additional cost to the Owner.  

1.04 CONTRACTOR USE OF WORKSITE 

A. The Contractor shall confine operations at the Site to those areas permitted by laws, 

ordinances, permits, and the Contract.  

B. When determining the amount, location, movement, and use of materials and equipment 

on the Canal or on the Staging Site, the Contractor shall consider the safety of performing 

the Work and the safety of people and property adjacent to the work activities. 

C. The Contractor shall conduct the Work in the Canal, on the Staging Site, and on 

surrounding streets and highways in a clean and orderly manner. 

D.  Noise-producing work may occur between the hours of 7:00 AM and 6:00 PM local time 

on weekdays, unless otherwise authorized in accordance with Section 01 57 19. 

E. Work shall be coordinated with other activities on the Staging Site, and access 

agreements shall be obtained for adjacent properties in accordance with Sections 01 32 

00, 02 22 00, 02 60 16, 31 10 00, and 35 20 23.13. Contractor shall minimize impact on 

vessel traffic, coordinating with other vessel operators, throughout the Canal in 

accordance with Sections 01 41 00 and 35 20 23.13.    

F. Parking and vehicular access shall be in accordance with Section 31 10 00. 
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G. The Contractor shall coordinate the Work with the Owner’s Representative and any other 

parties on the Site. The Owner’s Representative shall provide points of contact for 

coordination with other parties to the Contractor.  

1.05 DESIGN CLARIFICATIONS AND CHANGES 

A. During the course of the Work, clarifications and changes to the design may be necessary 

to advance the Work. Clarifications of the design will be resolved through the use of 

Requests for Information (“RFIs”) submitted to the Owner’s Representative. Changes to 

the design will be achieved through Design Change Notices (“DCNs”). DCNs will be 

coordinated through the Owner’s Representative and will require approval by the Owner. 

B. If conflicts within the Construction Drawings and/or Technical Specifications are 

discovered, an RFI will be generated to resolve the conflict. 

C. RFIs may be generated by the Contractor. 

D. The Contractor will submit all RFIs to the Owner’s Representative, who will be 

responsible for receiving, distributing, and tracking RFIs. The Owner’s Representative 

may: 

1. Respond with clarification of the design intent (i.e., expounding upon an existing 

and approved design concept) and return the completed RFI to the Contractor for 

distribution; or 

2. Determine that an alteration to the design is warranted and issue a DCN for review 

and approval by the Owner. Approved DCNs will be forwarded to the Owner’s 

Representative for distribution. 

1.06 HEALTH AND SAFETY REQUIREMENTS 

A. The Contractor shall comply with environmental health and safety/training requirements 

in accordance with the approved Health and Safety Plan and Section 01 35 29.  

1.07 CONTROL OF THE WORK 

A. The Owner’s Representative will address all questions that may arise as to the quality 

and acceptability of the Work and as to the rate of progress of the Work, all questions 

that may arise as to the interpretation of the Contract Documents, all questions as to the 

acceptable fulfillment of the Contract on the part of the Contractor, and all questions as 

to compensation.  

B. All questions as to the interpretation of the Contract Documents shall be submitted to the 

Owner’s Representative in writing. The Owner’s Representative has the authority to 

suspend the Work wholly or in part due to the failure of the Contractor to correct 

conditions unsafe for the workers or the general public, failure to meet permit 



Gowanus Canal Remedial Design Group 

4th St Turning Basin Pilot Study – Dredging and Capping 

Revision B2 

Spec. 01 11 00 

May 2017 

 

 01 11 00-7 01 11 00 - SUMMARY OF WORK_REV0.DOCX 

requirements, failure to comply with regulatory requirements, or for failure to carry out 

provisions of the Contract. The Owner may suspend partial payments for these reasons 

and shall not be responsible for stand-by costs to the extent work is suspended for these 

reasons.    

C. The Owner’s Representative may also suspend the Work wholly or in part for such 

periods as deemed necessary due to unsuitable weather, for conditions considered 

unsuitable for the prosecution of the Work, or for any other condition or reason deemed 

to be in the public interest.  

PART 2 PRODUCTS  

Not used. 

PART 3 EXECUTION 

Not used. 

[END OF SECTION] 


